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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

WASHINGTON, D.C. 20460 

OEC . us EPA RECORDS CENTER REGION 5 

514128 

MEMORANDUM OFFICE OF, 

SOLID.WASTE AND EMERGENCY RESPONSE 

SUBJECT: 

FROM: 

TO: 

Modification to GCA Contract No. 68-02-3168, 
Technical Service Area 3, WA78, Reilly Tar 

Michael Kosakowski, Acting Chief 
Compliance Branch 

Julie Klaas, Management Analyst 
Technical Support Branch 

Due to unexpected problems I request the following changes to 
GCA's scope of work. 

1. Another three wells.are needed to define the extent of 
pollution in the drift that has migrated significally 
away from the site. These wells will be "southeast of the 
site and will be selected by the task manager or his 
representative. Costs are approximately $13,250. 

2. Costs have increased approximately $12,800 because the 
holes were deeper than originally anticipated, utility 
clearances were needed, drilling mud could not be 
recirculated, and additional quality control requirements 
were needed. 

3. The drilling has been spl.it into 2 phases since the State 
has been unable to secure addi.tional well logs. The first • 
eight holes have been drilled. The remaining holes will 
be drilled starting about.March 15,•1983. This will / 
result in increased costs for mobilization and 
de-mobilization. Costs, overruns for the second phase will 
occur for the same reasons given in item 2. The total 
increased costs for phase 2 will- be $11,200. 

4. Obtain past drilling logs from" Braun Engineering, work 
with USGS and the Minnesota Pollution Control Agency (MPCA). 
to interpret these logs and input the data into- the computer 
program established by GCA. Various printouts will be 
necessary for the task manager or his representative to 
determine where the remaining holes should be drilled. 
Braun has estimated that it willcost between $600 to 
$1,000 to secure releases for the approximately 70 logs 
and to copy them. Two people from GCA will need to travel 
to Minneapolis" to reyiew the logs and.consult with the MPCA, 
to determine the printout requirements. The total 
estimated cost of this item is $17,000. 

The additional costs-are estimated to be $54,250 . 
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